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 o DUM

Jan~ry 28, 2000

TO: Mr. cad Weader, USBR

FROM: Gilbert Cosio, Jr.

Dear Mr. Werder,

This is to request a time ext~sion for ~tnpl¢fioa ~" the work under the above agreemen~
Since boi. "ng awarded the grant funding, the project has ~ delayed for several reasons.. Originally,
the project was held up due to mstormi~n for the 1997 fleod event by the Corps o:f Hagi~t~ under PL
84-99. At this time we are waiting for completion of Corps reslm~tion for the 1998 flood eveat.

Enclosed is the latest PL 84-99 status report received from the Corps. Further discussion with
the Corps indicated that construction will not start until after May 1, 2000 due to Giant Ga~r Snake

¯ conecrns. Based on this schedule, we estimate our completion date as Mar~ 31, 2001 as shown on the
attached bar chart. It is our understandla~ th~ the Corps will �omalence co--on aa soon sm
possible after May t, 2000; however~ if for some reason this is not poss~Ic, our ~hedule will have to

be adjusted commensurate with the delay.

Thank you for consideration of our request. If you ha~e a~ny questions, or r~quire
additional information, please call me at. (916) 456-4400.

Sincerdy,.
MBK

Reclamation District No. 2060, ~o Mr. He~y. N. Kueehle~
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